

Reg. No. :

--	--	--	--	--	--	--	--	--	--

Question Paper Code: 58261A

B.E. / B.Tech. DEGREE EXAMINATION, MAY 2018

One credit course

Computer Science Engineering

15UCS861 - SOFTWARE PROJECT MANAGEMENT

(Regulation 2015)

Duration: One hour

Maximum: 50 Marks

PART A - (20 x 1 = 20 Marks)

1. Which of the following is not an effective software project management focus? CO1- R
(a) people (b) product (c) popularity (d) process
2. During which stage of Risk planning are risks prioritized based on probability and impact? CO1- R
(a) Identify Risks
(b) Plan Risk responses
(c) Perform Qualitative risk analysis
(d) Perform Quantitative risk analysis
3. Which SDLC activity does the user initiate the request for a desired software product? CO2 -R
(a) Requirement gathering (b) Implementation
(c) Disposition (d) Communication
4. What is tested to uncover errors that indicate lack of conformance to customer requirements in the dimensions of quality? CO2- R
(a) Structure (b) Function (c) Usability (d) Navigation

5. Which one of the following is not a maintenance model? CO3- R
- (a) Waterfall model (b) Reuse-oriented model
(c) Iterative enhancement model (d) Quick fix model
6. The Contract Management document is also known as _____ specification. CO3- R
- (a) black-box (b) white-box (c) grey-box (d) none of the mentioned
7. How many stages are there in Project tracking improvement? CO3- R
- (a) three (b) four (c) five (d) six
8. Which of the following is a configuration item? CO3- R
- (a) Design & Test specification (b) Source code
(c) Log information (d) All of the mentioned
9. In SPM Debugging defines to : CO3 R
- (a) creating program code
(b) finding and correcting errors in the program code.
(c) identifying the task to be computerized
(d) creating the algorithm
10. A step by step instruction used to solve a problem is known as CO3 R
- (a) Sequential structure (b) A List (c) A plan (d) An Algorithm
11. Which one of the following is not a fundamental activity for software processes in software engineering? CO3 -R
- (a) Software Verification (b) Software Validation
(c) Software design and implementation (d) Software evolution

12. Which of the following is not a part of Project Siting Criteria? CO3- R
- (a) Topography (b) Population Affected
(c) Type of Land (d) Ash Disposal
13. Which SDLC activity does the user initiate the request for a desired software product? CO3- R
- (a) Requirement gathering (b) Implementation
(c) Disposition (d) Communication
14. During which stage of Risk planning are risks prioritized based on probability and impact? CO3- R
- (a) Identify Risks
(b) Plan Risk responses
(c) Perform Qualitative risk analysis
(d) Perform Quantitative risk analysis
15. Which of the following is the most important element of Project Management Plan that is useful in HR Planning process: CO3 -R
- (a) Risk Management activities (b) Quality Assurance activities
(c) Activity Resource requirements (d) Budget Control activities
16. Which of the following types of Organizational Charts can be BEST used to track project costs : CO3 -R
- (a) Hierarchical type Organizational Chart
(b) Organizational Breakdown Structure
(c) Resource Breakdown Structure
(d) Responsibility Assignment Matrix
17. PM-CMM stands for CO3- R
- (a) people management capability maturity model
(b) process management capability maturity model
(c) product management capability maturity model
(d) project management capability maturity model

18. Which of the following is an important factor that can affect the accuracy and efficacy of estimates? CO2- R
- (a) Project size (b) Planning process
- (c) Project complexity (d) Degree of structural uncertainty
19. Which of the following is not project management goal? CO2- R
- (a) Keeping over all costs with in budget
- (b) Delivering the software to the customer at the agreed time
- (c) Maintaining a happy and well-functioning development team
- (d) Avoiding costumer complaints
20. Which of the following is not an appraisal cost in SQA? CO2 -R
- (a)inter-process inspection (b)maintenance (c)qualityplanning (d) testing

PART – B (2 x 15= 30Marks)

21. (a) Explain in detail about stepwise Project Planning CO1- U (15)
- Or
- (b) Discuss about management control in detail. CO1 -U (15)
22. (a) What are the activities involved by management? List the problems with software projects CO2- U (15)
- Or
- (b) Explain about Forward pass and Backward pass in detail. CO2- U (15)